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Mr Steven H Gunderson

Rocky Flats Cleanup Agreement Coordinator

Colorado Department of Pubhc Health and Environment
4300 Cherry Creek Dnve South

Denver, CO 80222-1530

Dear Mr Gunderson

Please find enclosed a completed Rocky Flats Cleanup Agreement Standard Operating Protocol
(RSOP) for Component Removal notification form for Bmiding 866 component removal.

In accordance with the Component Removal RSOP, this letter and its enclosures are notification
for RSOP implementation This notification is for all activities required to bnng Bulding 866 to
the unrestricted release cntena with the exception of Resource Conservation and Recovery Act
(RCRA) unit closure for which a separate RSOP notification will occur The RSOP work under
this notification will involve component removal, size reduction, and decontamination activities
utthzing the methods specified 1n the RSOP A decommussioning strategy for Building 865 was
included in the Remediation, Industrial Decontamnation and Decommissioning, and Site
Services (RISS) Project Management Plan (PMP), and thus strategy included Bmlding 866

Once the techmcal approach 1s received from the selected subcontractor, it will be compared to
thus strategy, a scoping meeting will be held with the Colorado Department of Public Health and
Environment (CDPHE) to discuss the differences between the onginal strategy and the
subcontractor’s strategy

Open or active RCRA units associated with these facilities will be closed m accordance with the
RSOP, but notification requirements will be addressed under a separate notification Once the
pre-demolition 15 complete and the facility meets the unrestricted release critenia, an additional
notsfication letter will be prepared to implement the RSOP for Facility Disposition.

The requirements, methods, controls and processes outlined in the RSOP have been included in
the scope of work for the contract If the subcontractor would hike to use a method or process not
included 1n the RSOP then the subcontractor 1s required to notify the prnime contractor and an
additional RSOP notification will be imtsated and decision document modification pursued.
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Mr Steven H Gunderson 2 JAN 1 ¢ 2002
01-DOE-02277

The subcontractor will conduct work 1n accordance with his work control documentation The
exact methods and process selection will be communicated with CDPHE through an active
consultation process including monthly RISS Production Meetings and weekly south side
meetings The building shell, including the floor, will not be breached during component
removadl activities

Questions can be directed to Steve Tower, Projects, Rocky Flats Field Office, at (303) 966-2133

}.8.0

Jpseph A Legare
Assistant Manager
for Environment and Stewardship

cc w/o Encl

Tim Rehder, EPA

S Tower, AMP

F Gibbs, K-H RISS

K Dorr, K-H RISS D&D
D Foss, K-HRISS D&D

cc w/Encl
Building 850 Administrative Record



RSOP for Component Removal, Size Reduction, and Decontamination Activities Checklist

Project scope:  Building 866 component removal, size reduction, and decontamination

Facility description Butlding 866, Process Waste Transfer B865

Description of planned activity(ies):  The decontammation, size reduction, and component removal required to
bring Building 866 to the unrestricted release criteria

Faality/rooms/sets/areas involved:  Building 866, Area AL

Is RCRA unit closure(s) part of the planned activity? Yes
If RCRA units are included, attach unit specific information sheets and drawings v | No
Attach checklists from Appendix A of the RSOP v | Component Removal/Size Reduction

Complete checklists by room/set/area/facility, as appropriate

Decontannation

RLCR Status v | RLCR complete and concurrence recerved 10/17/01

RLCR initiated but incomplete, concurrence anticipated.

RLC has not been initiated’ and is scheduled for initiation on*

If RLCR is not complete or initiated, what
data will be used to plan the work activities?

Activity requires modification to the ARARs listed tn the RSOP Yes, attach io letter

v | No

Attach Admnistrative Record file requirements for the activaty.

Point of contact for each facility/activity:  Bill Steward, 303-966-3543

Duration of work activities 60 days Anticipated work start:  contract award 1/02
work start 4/02
Attach schedule for each facility or activity for information purposes.
Does the activity mvolve removing contaminated portions of the building Yes, LRA consultation
shell? Include a description of the activity, contammnation levels and controls and concurrence required
v | No

! Evaluate using DPP, Sections § 1 4 and 1 1 5 and the consultative process to implement activities

Best Available Copy



RSOP for Component Removal, Size Reduction, and Decontamiation Activities Checklst

Are there deviations/exceptions to the RSOP for the proposed activity(ies)” Yes

No

Provide an explanation of deviation/exception to the RSOP:  Not applicable
C. Check the appropnate resulting action bax below

Additional RFCA decision document required (PAM — IM/IRA)
Major modification to RSOP Field change to RSOP
Minor modification to RSOP LRA consuitation
Activity(ies) will result in the following waste types Process waste

v Remediation waste

TRU | o | LLW LLMW Haz. | o | Sanitary | | Other: recyclable/re-use

LRA Notification Review Time | v | 14 days, no RCRA unit closure involved

30 days, RCRA unit closure involved




FACILITY COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION

ACTIVITY CHECKLIST

Bulding. 866

Closure Project Manager: Bill Steward

COMPONENT REMOVAL/SIZE REDUCTION

Gloveboxes . Small tools v
Tanks and ancillary equipment (located v Paving breaker, jackhammer and/or similar

both inside and outside the facility) 1ools used to break up concrete v
Fume hoods Excavators, such as backhoes, to excavate v

underground components, such as tanks and
ancillary equipment

Ventilation/filtration systems (both v Housts and cranes v
mside and outside the facility)
Utilities and other equipment (both v Plasma arc cutter

inside and outside the facihity;
including electnical, steam, and fire

suppression systems)
Walls Diamond wire saw
Floors Wachs cutter
Ceilings v Laser cutter
Roofs Oxy-torch cutter
Other structural members Hydrauhc shears v
Other* Shear baler
Water cutter using abrasives
Arc air slice
Arbor press

Non-explostve cracking agent

Other *

* Describe "Other" Component Type(s) and/or Removal/Size Reduction Technique(s)

(Page ! of 2)
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FACILITY COMPONENT REMOVAL, SIZE REDUCTION, AND DECONTAMINATION

ACTIVITY CHECKLIST

DECONTAMINATION

Gloveboxes Wiping/scrubbing/washing with water or
detergents
Tanks and ancillary equipment (located Vacuuming
both mside and outside the facility) v
Fume hoods Strippable Coating
Ventilation/filtration systems (both Vv Gninding v
mnswde and outside the facihity)
Utihties and other equipment (both Scanfying v
inside and outside the facility,
including electrical, steam, and fire
suppression Systems)
Walls v Scabbling v
Floors v Paving breaker/chipping hammer v
Cerlings v Spalling v
Roofs Abrasive/gnit blasting v
Other structural members CO; blasting
Other* Hydrolasmg v
Strong mineral acids
Organic or weak acids
Additional oxidants, such as cernium and
other sunilar metals
Other ®

* Describe "Other* Component(s) and/or Decontamination Technique(s)

Note In the event a planned activity falls outside the scope of this RSOP, the closure project manager will consult with DOE and
the LRA 10 determine whether thus RSOP should be modified to include the activity, or whether a separate decision document
should be written

Prepared by : Date. \2‘/ 12, r/ i

(Page 2 of 2)



Administrative Record Requirements for this Activity

Final Rocky Flats Cleanup Agreement (RFCA)
RFETS Decommuisstoning Program Plan (DPP)

RFCA Standard Operating Protocol for Component Removal, Size Reduction, and
Decontamination Activitics

Reconnaissance Level Characterization Report 865 Cluster Closure Project
Building 865 Closure Project Scoping Meeting Mmutes/Disposition
Notification Letter and subsequent CDPHE correspondence, if appropriate
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